
 
Contract:  68201 Authorization:  36 Date:  9/25/2006
  
County:  Tazewell 
  
Section:  (90-11)R-2;90(13,14,14-1)R-1 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-744(234)94 
  
Description:  THIS PROJECT CONSISTS OF THE RECONSTRUCTION OF THE 
WESTBOUND LANES OF I-74 AND ASSOCIATED ARTERIAL STREETS FROM 
NORTH MAIN STREET TO WASHINGTON STREET IN EAST PEORIA.  THIS WORK 
INCLUDES BRIDGE REMOVAL AND REPLACEMENT, EARTH EXCAVATION, 
PAVEMENT/RAMP REMOVAL AND REPLACEMENT, STORM SEWER, PERMANENT 
AND TEMPORARY EROSION CONTROL, RETAINING WALLS, TRAFFIC SIGNALS, 
SIGNING AND LIGHTING. 
  
Contractor:  Walsh Construction Company 
  
Awarded Contract Value:  $37,878,577.56 
 
Authorization Amount:  $62,878.40 
 
Description and Reason for Change:  Plan Quantity Error (other than Bridge Plans) 
 
Reason for Determination:  The undersigned determined that the change is germane 
to the original contract as signed, because provision for this work is included in the 
original contract. 
 




